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CCR No. 97-0255A Logged Date 3 / 6 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)  SDPS B0 Validation Changes

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement modifications and links are needed for B0 validation and compliance of release B
TAM(s) and DID 304 rejection letter comments.

Proposed Solution
 Additional L4s are added to a number of SDPS RbRs, all L4s are deleted from SDPS0120#B which is
procedural and concerns 7day availability - this is then consistent with IMS-0010. RTM of 1/25/97 is utilized.
Revision A incorporates the following:
1)  Deletes the proposed additional links for SDPS0015#B as not necessary.
2)  Deletes the proposed link of DSS-00700 to SDPS0022#B as not necessary.  (PLS-00652 is

being changed - FOS).
3)  Deletes the proposed link of MSS-10300 from SDPS0022#B.
4)  Requests CCR 97-0228 be implemented before this CCR to avoid making orphans on
Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Helton Signed   Mike Helton                3/7/97
Signature Date

Office Office Manager Signed  Edward J. Nicosia     3/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Signed      Paul Fingerman    3/7/97
Signature Date
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